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TRANSITION PATHFINDER

« LCCX

Prototype Console
Display Generation and Demonstration

— Support SWLT Test as first opertional use monitoring data

« HMF

Deploy first release consoles into operational environment

Develop and certify system software and applications for
use against flight hardware

First operational use of CLCS commanding flight hardware
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Build-up and Transition Sequence

FY97

During Buildup & Transition
Manifest Will be Supported
Using Current CCMS




